
NAS JACKSONVILLE PARTNEIUNG MEEnNG NOTES - 
JANUARY 7-8, 1997 NAS Jacksonvi!!e Administrative Record 

DOCUKIXI~ Index Number 

32212-000 
MINUTES - 22.02.00.0033 

-_,._ 

Chairperson: Anthony Robinson 

Members: Dana Gaskins, Jorge &spat-y, Martha Berry (gatekeeper), Anthony 
Xcbinson, Diane Lancaster, Phyllissa Miller, Hermann Bauer (recorder) 

Tier II Not available. 

Facilitator: Jerry Arcaro 

support: Hal Davis, Bill Dougherty 

Guests: Wayne Britton 

Location: Atlanta, Georgia 

1.0 TEAM MEETING AND INTRODUCTION 
1.1 The meeting began with the team member greeting and check-in. Team ground 

rules were read by Diane. 

2.0 INITIAL AGENDA ITEMS FOR EACH MEETING 
2.1 Consenslls reached on November meeting minutes. 
2.2 Team reviewed action items that were not reported complete during the t&con. 

Items that were not completed are included with this meetings list. 
2.3 SOUTHDIV Present Current Budget Execution Plan. 

3.0 AGENDA 
3.1 Strategic Update - Deferred until 2/97 meeting. 

3.2 Training/Partnering- Deferred until 2/97 meeting. 

3.3 Administrative Issues 
3.3.1 Revisit ground rules. 
ACTION: Upgrade ground rules by February (Jerry). 
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3.3.2 Redesign Meeting Facilitator Evaluation Forms 
Team evaluation form was revised. Facilitator Evaluation Meeting Form revised. 
NAS Pensacola team requested revisions. 
ACTION: Establish new meeting note format (Jerry). 

3.5 OUl 
3.5.1 NDPES Issues 
ACTION: Martha to check with EPA superfund people as to what they do at 
their landfill, in respect to design issues. 
ACTION: Topographical map from Hal Davis to ABB to establish Drainage 
area. 

3.5.2 ROD 
Ongoing 

3.5.3 Access/Deed Restrictions 
GSA is the only government agency who can place deed restrictions on Federal 
property. There was a concern about the long term use of the property. Point 
paper from Sid Allen and Joe McCauly to Eric Nuzie about long term Federal 
land use 
ACTIOi: Generate a cost estimate for complete cleanup of OU 1 (BEI). 

3.5.4 Design 
ABB waiting for proposal negotiations to start design. Design start scheduled for 
the beginning of February. 

3.6 ou2 
3.6.1 PSC 42 
PSC 41 will be excavated and incorporated in with PSC 42 by February 28. 1997. 
Team agreed to limit slope of PSC 42 cap to 1%. Does not need EPA approval. 
Will be reflected in the as-built drawings. 

3.6.2 RCRA Closure Reports (PSC 43) 
ACTION: BE1 to respond to comments on PSC 43 RCRA Closure Report and 
send to ABB. 

3.6.3 RI 
Draft Finn1 RI for OU 2 will be extended until February 20, 1997. Jorge Caspary 
and compmy will visit the site on 23 or 30 January 1997. PSC 3 soils were 

removed ud incorporated in PSC 42 on January 7, 1997. 

3.6.4 PSC 2 
PSC 2 is transferred to the Petroleum Program. 
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3.6.5 Schedule for PSC’s 41 & 42 Completion Reports from Bechtel 
The Completion Report for PSC 41 is due by the end of March. The Completion 
Report for PSC 42 will be completed by June 199’7. 

3.7 ou3 
3.7.1 EE/CA Update 
Hal presented Hydrogeology of OU 3. Wayne presented the Hot Spot location. 
PCE, TPH, etc., and Seepage Rates to the St. Johns River in the shallow and deep 
aquifer. There seems to be biological degradation occurring. ABB will 
invest@& area C and perform additional slug tests. Frank Chapel will be bio- 
sampling .:Jeas A, F, G, and D. In Area A, ABB will sample ground wells and 
piezometers for VOC and deep well at Area C for VOC’s. At the old Jet Engine 
Test Cell, ABB will drill 2 soil borings in the vadose zone and analyze for the 
TCL. TAL. At PSC 14, ABB will take up to three samples and analyses for 
metals. ABB will install an intermediate well between Building 103 & 106 and 
analyze for VOC. 

Consensus was reached on the additional investigation to fill data gaps. 

3.8 MISCELLANEOUS 
3.8.1 103rd Street 
The house on 103rd Street has been removed. The draft Alternative Procedure 
was received from J. Caspary to transport soil to PSC 34 at NAS J~x. 

3.8.2 Building 880 
BE1 started with procurement. 

3.8.3 PSC 18 
BE1 to tknsmit Closure Report. 

3.8.4 PSC 30 
The Scope of Work for PSC 30 will be issued shortly. BE1 will do the work. 

3.8.5 Casa Linda Lake 
More information on cost estimate is needed and probable negotiations by the end 
of Janw. 

3.8.6 Tank 201 
ACTION: ABB is to contact Frank Sigona about initial sample locations of 
removed oil-water separator. 

3.8.7 Plating Shop 
Completed 
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3.8.8 &mediation Schedules 
ABB submitted remediation schedule. Hangat 1000 is on hold until ABB is r 
funded. 

3.8.9 RRDS Update 
ABB will update 6 sites in 1997. 

3.8.10 Site Screening Workplan 
ABB is in the process of getting the Site Screen Work PIan to the team for final 
review. 

3.8.11 Radiation Report Review 
Group II Radiation Report Review. 
ACTION: ABB needs BEI Comments. 

3.8.12 Site 119 
ABB still developing Remedial Action Plan for Site 119. 
ACTION: Activity and BE1 to provide schedule to ABB. 

3.8.13 Environmental Cleanup Award 
Diane thanked everyone for their input. NAS Jax was not selected for award. 
ACTION: Diane to send the Cleanup Award information to all team members. 

3.8.14 Partnering Success Stories 
ACTION: Update Partnering Success Stories at February Partnering Meeting 
(for Diane, Bill, Jorge) 

3.8.15 SOUTHDIV Update of EPVT 
Next month agenda - prioritize all NAS Jax sites. 
ACTION: Bring RRDS Appendices to February Meeting. (Team action) 

3.8.16 Golf Course 
T’he future Golf Course extension includes PSC 22 and PSC 23. The objective is 
to determine sampling criteria for both PSC’s 22 & 23. 
PSC 22 - ABB to take IO surface (0 - 12 inches) soil samples and analyze for S 10 
and total metals. 
PSC 23 - ABB to take 10 surface (0 - 12 inches) soil samples and analyze for’ 
TAL anlj TCL; and install downgradient GW wells in accordance with 
groundwater information from Hal and to analyze for 60 1 and 602 and total 
metals. ABB will take samples before the February meeting and present results 
on or before the March Meeting. 
ACTION: ABB to research RRDS records on buried ammunition. 
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3.8.17 Prioritize sites for EPVT 
ACTION: Bring RRDS appendices to February meeting (Team). 

4.0 MEETING CLOSING 
4.1 The next meeting will be February 11 (9-5) and 12 (8-5) in Jacksonville Beach at 

Sea TurtIe Inn. Telecon is February 4, 1997, at IOam. 

4.2 Meeting action items are as follows: 

Jerry 
Bechtel 
NASI 

Upgrade Groundrules 
Coordinate ABB’s Final OU 1 Survey 
Investigate proper verbiage (or chart/process flow 

DONE 
DONE 

1 SOUTHDIV 1 diagram) for developing a process to incorporate 1 

State and Federal notification of land use. 
PSC 18 Completion Report (March 96, July 96) QQH 014 ~1 -nl 6 
Provide remediation schedule updates to ABB. -tic& 
Provide surface soil sample results from PSC 3 to DONE 

1 NAS and Bechtel. 
FDEP 

I 

1 Review Hanger 115 proposal submitted by ABB. I-==?=~/= 
1 EPA 

(Martha) 
H. Davis 

Bechtel 

I Check with super-fund people as to what they do at I Il&SKM3 

their landfill (design issues). 
Provide ABB with topographical map of the 
drainage area (OU I). - _ 

Generate a cost estimate for complete OU 1 

T=r-JE- 

DONE 

ALL 
cleanup. 
Bring Partnering Workbook to next meeting. 

p”O fi *.@’ Bechtel b &-- Respond to comments on PSC 43. -WE 
$d \5-++- 

p6 
Bechtel Comments on Group II Rad DONE 
Diane, Bill, Update Partnering Success Stories WORKING 

1 Jorge 
ABB 

I I 
1 Research records for PSC 22 & PSC 23 for UXO. 1 lAiD&HG ~IDD~JE 
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